

Enterprise DevSecOps Transformation

Professional Services Implementation | ABC Manufacturing

Portfolio case study- fictional organization and simulated project data

PROJECT SPONSOR	PROJECT MANAGER	DURATION	BUDGET
VP, Engineering	Eniola Ake	7 months	CAD \$1.8M
DELIVERY MODEL	CUSTOMER TYPE	STATUS	VERSION
Hybrid Agile	Enterprise	Charter Approved	1.0

EXECUTIVE DECISION REQUEST

Authorize initiation of the Enterprise DevSecOps Transformation, approve the CAD \$1.8M funding envelope, and confirm the governance model and executive sponsorship outlined in this charter.

1. Executive Summary

NorthStar Manufacturing currently relies on fragmented source code, deployment, and security tools. The resulting delivery model creates inconsistent release practices, limited executive visibility, delayed security reviews, and avoidable operational risk. This project will implement a standardized enterprise DevSecOps platform and establish repeatable delivery practices across priority application teams.

The project will be delivered through a hybrid Agile model over seven months. The Professional Services team will coordinate discovery, solution design, platform configuration, migration, testing, training, deployment, hypercare, and transition to operations. Success will be measured through adoption, release reliability, security integration, delivery visibility, and stakeholder satisfaction.

Project at a Glance

Business Outcome	Standardized, secure software delivery	Target Users	12 application teams / 180 users
Primary Platform	Enterprise DevSecOps platform	Go-Live Target	Month 6
Deployment Scope	Priority repositories and pipelines	Methodology	Hybrid Agile
Funding	CAD \$1.8M	Executive Cadence	Monthly steering committee
Overall Risk	Medium	Change Control	Formal CCB
Hypercare	4 weeks	Benefits Review	90 days post-launch

2. Purpose and Business Objectives

OBJECTIVE	EXECUTIVE INTENT
Standardize delivery	Create consistent source-control, CI/CD, approval, and deployment practices across priority teams.
Strengthen security	Embed automated security checks earlier in the development lifecycle.
Improve visibility	Provide leaders with reliable portfolio, release, risk, and delivery metrics.
Reduce delivery friction	Remove duplicate tools, manual handoffs, and unclear ownership.
Enable adoption	Train technical teams and establish sustainable operating procedures.

3. Scope

IN SCOPE	OUT OF SCOPE
• Current-state assessment and detailed planning • Platform configuration and access model • Migration of priority repositories and pipelines • Security scanning and approval workflow integration • SIT, UAT, cutover, training, and hypercare • Operational handover and project closure	• Enterprise-wide migration of all legacy applications • Replacement of unrelated business applications • Major application code remediation • 24/7 managed support after hypercare • Organization-wide operating model redesign • Procurement outside the approved funding envelope

4. Delivery Approach and Major Milestones

PHASE	WORKSTREAM	TIMING	EXIT OUTCOME
1	Discovery & Initiation	Weeks 1–4	Current-state assessment, charter, governance, backlog
2	Design & Planning	Weeks 5–8	Solution design, migration waves, integrated schedule
3	Configure & Pilot	Weeks 9–16	Platform configuration, pilot repositories, controls
4	Migration & Validation	Weeks 17–22	Repository migration, SIT/UAT, training readiness
5	Go-Live & Hypercare	Weeks 23–28	Cutover, stabilization, handover, closure

5. Governance and Decision Rights

ROLE	DECISION ACCOUNTABILITY
Executive Sponsor	Owns business outcome, funding, executive escalations, and final decisions.
Steering Committee	Reviews project health, approves major scope/budget decisions, removes barriers.
Project Manager	Owns integrated delivery, governance, schedule, budget, RAID, reporting, and customer expectations.
Technical Architect	Owns solution integrity, technical decisions, and design assurance.
Workstream Leads	Own detailed execution, estimates, dependencies, quality, and timely status updates.
Change Control Board	Assesses change impacts and approves or rejects baseline changes.

6. Financial and Commercial Controls

APPROVED FUNDING ENVELOPE	CAD \$1.8M	FORECAST TOLERANCE	±5% before mandatory executive review
CHANGE ORDERS	Required for approved work outside baseline scope	REVENUE SUPPORT	Monthly milestone and effort validation
INVOICE READINESS	Validated against accepted deliverables and contractual terms	CONTINGENCY	10% included within the approved budget

7. Key Risks and Executive Responses

ID	RISK	RATING	RESPONSE
R1	Migration complexity	High	Pilot first; wave-based migration; rollback criteria.
R2	Resource contention	High	Named capacity commitments; escalation within 48 hours.
R3	Adoption resistance	Medium	Role-based training, champions, office hours, and adoption metrics.
R4	Security/control gaps	High	Security design review and mandatory quality gates.
R5	Scope growth	Medium	Formal change control and impact-based approval.
R6	Dependency delays	Medium	Integrated dependency log and weekly cross-team review.

8. Success Measures and Acceptance Criteria

MEASURE	TARGET / ACCEPTANCE THRESHOLD
Platform adoption	At least 85% of target users are active within 60 days
Migration completion	100% of approved pilot and wave repositories migrated
Release reliability	At least 30% reduction in failed or rolled-back releases
Security integration	Automated security checks are enabled for all migrated pipelines
Executive visibility	Monthly dashboard delivered with agreed metrics and data quality
Stakeholder confidence	Average sponsor and customer satisfaction of 4.2/5 or higher
Operational readiness	Support model, runbooks, ownership, and SLAs accepted before closure
Financial performance	Final forecast within ±5% of approved budget

9. Assumptions and Constraints

ASSUMPTIONS	CONSTRAINTS
• Customer SMEs are available for workshops and acceptance decisions. • Technical environments and access are provisioned on schedule. • Required licenses and partner resources are available. • Executive sponsor resolves escalations promptly.	• Seven-month delivery window. • CAD \$1.8M approved funding limit. • Production changes must follow customer change windows. • Priority resources remain shared with business-as-usual work.

10. Approval and Authorization

Approval confirms agreement with the project purpose, scope, funding envelope, governance model, success measures, and decision rights. Any material deviation will be managed through the approved change-control process.

ROLE	NAME	SIGNATURE	DATE
Executive Sponsor	Jordan Lee		
Customer Technology Leader	Avery Chen		
Professional Services Director	Morgan Patel		